Proton Plan
OrBump System
Schedule Information

8/19/05

Uniq WBS Name St ‘ Fin % Float [2005 [2006
4 \ 1 I 2 [ 3 I 4 \ 1 2 [ 3 [ 4
10 122 OrBump System 9/30/04 1/25/06 68%  623d _—
38 1.2.2.1 OrBump System Magnets Design & Production 9/30/04  11/14/05 76% 12d _ﬂ
202 12211 OrBump Magnet TD Division FY04 Costs 9/30/04 9/30/04  100% od D
139 1.2.2.1.2 OrBump Magnets 10/1/04 10/6/05 85% 12d ——
137 122121 Design OrBump Magnets (3+3 spares) 10/1/04 9/15/05 97% 12d _-
138 122122 Procure Components & Tooling for OrBump Magnets (3+3 spares) 2/4/05 9/15/05 94% 12d —-
100 122123 Assemble, Test & Rework 1st Article OrBump Magnet 10/1/04 9/15/05 90% 12d —
101 122124 Assemble Final 5 OrBump Magnets (2+3 spares) 2/23/05 9/15/05 58% 12d _
102 122125 Test Final 5 OrBump Magnets (2+3 spares) (AD) 9/16/05 10/6/05 0% 12d
305 122126 OrBump Magnets Ready for Install on Girder 10/6/05 10/6/05 0% 12d 0/6
142 12213 OrBump Stripline 4/1/05 10/12/05 59% 20d _
143 122131 Design OrBump Stripline 4/1/05 8/29/05 80% 20d E}
144 122132 Procure OrBump Stripline 8/22/05 9/21/05 0% 20d Eg
145 122133 Assemble OrBump Stripline 9/22/05 10/12/05 0% 20d Sll
306 122134 OrBump Stripline Assy Complete 10/12/05 10/12/05 0% 20d I 2
146 1.22.1.4 OrBump Girder 4/1/05 11/14/05 45% 12d _
147 1.2.2.1.4.1 Design OrBump Girder Assembly 4/1/05 8/22/05 75% 22d E}i
148 122142 Procure OrBump Girder Assembly 7/29/05 9/30/05 5% 16 d E:ﬂ
140 122143 Mount OrBump Components on Girder 10/7/05 11/7/05 0% 12d
141 122144 Survey OrBump Magnets & Girder 11/8/05 11/14/05 0% 12d
307 1.2.2.1.45 OrBump Girder Assy Complete 11/14/05 11/14/05 0% 12d 1/14
39 1.2.2.2 OrBump System Power Supply 1/25/05 11/9/05 58% 32d _
40 12221 OrBump P.S. Specifications 1/25/05 1/31/05  100% od
41 12222 OrBump P.S. Simulations 2/1/05 2/14/05  100% od Lb&
404 12223 OrBump P.S. Design Review Preparation 5/9/05 6/7/05  100% od
405 12224 OrBump P.S. Design Review 6/15/05 6/15/05  100% od 4’%77
45 1.2.2.25 OrBump P.S. Cabinet Layout 6/1/05 8/31/05 50% 32d {]—
46 1.22.2.6 OrBump P.S. General Procurement 3/1/05 8/31/05 94% 32d _dq_
42 1.2.2.27 OrBump P.S. Procure Capacitors 2/15/05 9/1/05 20% 63d _ ]]4
44 1.2.2.2.8 OrBump Charging Power Supply Assembly 4/11/05 8/31/05 90% 32d E}
47 1.2.2.2.9 OrBump P.S. Cabinet Assembly 9/27/05 10/31/05 0% 32d
43 1.2.2.2.10 OrBump P.S. Assemble Controls 6/17/05 9/26/05 32% 32d E &
278 122211 OrBump P.S. Initial Testing 11/1/05 11/9/05 0% 32d ];I
309 122212 OrBump Power Supply Ready for Installation 11/9/05 11/9/05 0% 32d ’_;%1/9
342 1223 OrBump Syst Installation 5/2/05  12/21/05 56% 11d _
175 12231 Installation 11/10/05 12/12/05 0% 15d
176 122311 Install OrBump Power Supply 11/10/05 11/18/05 0% 32d }D
177 122312 Install OrBump Magnet System 11/16/05 11/29/05 0% 11d
178 122313 Pull Cables/Terminate/Install Head 11/23/05 11/28/05 0% 28d
180 122314 OrBump System Survey 11/30/05 12/8/05 0% 11d
308 1.2.2.3.15 OrBump System Installation Complete 12/12/05 12/12/05 0% 18d 12/12
386 1.2.2.3.2 400 MEV Line Reconfiguration 5/2/05  12/21/05 71% 11d _
387 122321 400 MeV Beamline Design 5/2/05 7/26/05  100% od H
388 1.2.23.21.1 400 MeV Optics Design 5/2/05 5/31/05  100% od E
389 1.2.23.21.2 400 MeV Beam Sheet 7/14/05 7/15/05  100% od
456 1.2.23.2.1.3 400 MeV Drawing 7/18/05 7/26/05  100% od (%I
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452 1.2.23.2.2 400 MeV Alignment 6/1/05 12/14/05 86% 11d | : l | : | :
453 1223221 400 MeV Beam Sheet Based on As-found '04 6/1/05 7/13/05  100% od

454 1.2.23.2.2.2 400 MeV Delimiter New Stationing 11/23/05 11/23/05 0% 19d

455 1.2.23.2.23 400 MeV Survey 12/9/05 12/14/05 0% 11d

390 1.2.2.3.2.3 400 MeV Installation 11/7/05 12/21/05 0% 11d

391 1223231 400 MeV Vent Vacuum/Disconnect Electrical/LCW 11/7/05 11/8/05 0% 11d

442 1.2.23.2.3.2 400 MeV Remove Magnets & Other Components 11/9/05 11/15/05 0% 11d

445 1.2.2.3.3.3.3 400 MeV Install Magnets & Other Components 11/30/05 12/6/05 0% 17d

446 1223334 400 MeV Connect Vacuum System/Pump Down/Leak Check 12/15/05 12/19/05 0% 11d

447 1.2.23.3.35 400 MeV Connect Water/Electrical 12/20/05 12/21/05 0% 11d

448 1.2.2.3.3.38 400 MeV Electrical 12/7/05 12/8/05 0% 20d

449 1.2.2.3.3.3.8.1 400 MeV Isolate MH2 Power Cables 12/7/05 12/7/05 0% 20d

450 1.2.2.3.3.3.8.2 400 MeV MH2 PS Change Gain 12/8/05 12/8/05 0% 20d

789 1224 Commission OrBump System 1/11/06 1/25/06 0% 623d

791 1225 OrBump System Commissioned 9/30/04 9/30/04 0% 395d <> 9/30
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